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RAC 2-5 MONTHLY PROGRESS REPORT 

. VOUCHER No. A031 : lllii~ijlf1r11rn@i~iI1ij]~lliji /, 
Contract Number: EP-55-06-02 \._ _______ ~2!1_79~ _ _ _ _ __ ) 

Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 
EPA Project Officer: 
Contractor Project 
Manager: 

SUMMARY 

021-ROBE-OSlC 

North Bronson Industrial 
Area 
Terese Van Donsel 
Edward Quigley 

Jennifer Knoepfle 

Contract Period: Base 
Report Period: February 2009 

Firm: SulTRAC 

Task: 2, 10, 6, 11, 1, 8, 9 
Technically Complete: 15% 

Period of Performance: December 31, 2009 

--Th is-report-cove rs-the -4-=wee k-period-of-Ja n ua ry-26,2 009-th rou g h-Februa ry-2z,2009;-0u ring-th is-re porting--­
pe riod, SulTRAC performed project management activities as scoped. 

Summary Costs and Level of Effort Hours 

Please see the attached financial report. The February 2009 financial status report shows expenses incurred 
during this 4-week reporting period and includes 31 level-of-effort (LOE) hours and $22. 78 in ODC's and 
computer costs. The total WA cost and fee for February 2009 is $3,239.63. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM, 
as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were conducted during this reporting period. 

Task 6 - Reuse Planning 
No activities were conducted during this reporting period. 

Task 8 - Review of PRP RD Submittals 
No activities were conducted during this reporting period. 

Task 9 - Remedial Design Oversight 
No activities were conducted during this reporting period. 

Task 10 - Technical Meeting Support 
No activities were conducted during this reporting period. 

Task 11 - Work Assignment Closeout 
No activities were conducted during this reporting period. 
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2. TASK SCHEDULES 

Start Date 
Description 

Planned Actual 

Work Plan 
March 8, March 8, 

' 2007 2007 

Health and Safety Plan 
April 15, April 15, 

2007 2007 

Completion Date 

Planned Actual 

April 6, April 6, 
2007 2007 

June 16, May 29, 
2007 2007 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

There were no schedule variances or corrective actions during this reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

Percent 
Complete 

100 

100 

Activities anticipated to be undertaken by SulTRAC during the next reporting period include: 

1. Delivery of a monthly status report. 
2. Communication with EPA WAM via meetings, emails, and phone calls. 

Task 2 - Community Involvement 
No activities are anticipated during the next reporting period. 

Task 6 - Reuse Planning 
No activities are anticipated during the next reporting period. 

Task 8 - Review of PRP RD Submittals 
No activities are anticipated during the next reporting period. 

Task 9 - Remedial Design Oversight 
No activities are anticipated during the next reporting period. 

Task 10 - Technical Meeting Support 
No activities are anticipated during the next reporting period. 

Task 11 - Work Assignment Closeout 
No activities are anticipated during the next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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Schedule 
Variance 

(18 
days) 
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6.tl!J]LIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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